

Project Planning Phase

Project Planning

Date	28-06-2026
Project Name	Software Installation Request Automation
Team ID	
Maximum Marks	

1. Project Overview & Strategy

The goal of this project was to independently design, develop, and test an automated software installation request system within the ServiceNow platform. To ensure high-quality delivery and adherence to the project roadmap, the implementation was executed over a 7-day sprint, structured into distinct, manageable phases covering the entire development lifecycle—from initial architectural design to final user acceptance testing.

Sprint Timeline

Phase	Primary Objective	Key Activities
Day 1: Setup & Architecture	Environment provisioning and system architecture design.	Preparing the ServiceNow PDI, defining update sets, and mapping project scope.
Day 2: Design Thinking	Completion of UI/UX artifacts and process mapping.	Developing the empathy map, journey map, and solution canvas for user-centric design.
Day 3: Frontend (Catalog)	Building the user-facing Service Catalog item and dynamic forms.	Configuring the "Software Installation Request" item, variables, and Catalog UI Policies.
Day 4: Backend (Database)	Constructing the custom data tables and relationships.	Defining data architecture and mapping request-related tables (REQ, RITM, SCTASK).

Day 5: Automation (Flow)	Orchestrating the end-to-end automated workflow.	Designing the workflow using Workflow Editor/Flow Designer for approvals and task assignments.
Day 6: Testing & QA	End-to-end system validation across all user roles.	Performing unit and end-to-end testing of submissions, approvals, and incident creation rules.
Day 7: Documentation & Demo	Finalizing deliverables and recording the project presentation.	Moving update sets, verifying data integrity, and completing technical documentation.