

Project Development Phase

User Acceptance Testing

Date	28-06-2026
Project Name	Software Installation Request Automation
Team ID	
Maximum Marks	

1. Purpose of Document

The purpose of this document is to explain the test coverage and status of the **Software Installation Request Automation** project at the time of release to User Acceptance Testing (UAT). It validates that the ServiceNow Service Catalog, automated workflows, and backend table integrations are functioning precisely as designed.

2. Defect Analysis

This table summarizes the resolution of bugs discovered during the 7-day development sprint.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	1	2	3
Duplicate	0	0	1	0	1
External	0	0	0	0	0
Fixed	1	2	4	5	12
Not Reproduced	0	0	0	1	1
Skipped	0	0	0	0	0
Won't Fix	0	0	0	1	1
Totals	1	2	6	9	18

- **Severity 1 Fix Example:** Resolved Flow Designer failure to trigger upon catalog form submission.
- **Severity 2 Fix Example:** Fixed Catalog UI Policy issues preventing the dynamic hiding of justification fields.
- **Severity 3 Fix Example:** Corrected email notification body and subject line formatting.

3. Test Case Analysis

This report summarizes the validation of core architectural components.

Component	Total Cases	Not Tested	Fail	Pass
Service Catalog & Dynamic Forms	5	0	0	5
Flow Designer Automation	4	0	0	4
Custom Table Database Operations	3	0	0	3
Approval Routing Logic	3	0	0	3
Email Notification Triggers	3	0	0	3
Role-Based Access / Security	2	0	0	2
Totals	20	0	0	20